

STAGE 0: DESIGN LOCK - COMPLETE EXAMPLE

What You'll Actually Create (Weeks 1-3)

Purpose: Show Tim EXACTLY what Stage 0 deliverables look like before creating documents 1-6.

WHAT STAGE 0 PRODUCES

Stage 0 Deliverables (3 Weeks):

- └ Week 1: Foundation Design
 - | └ design-system.md (complete specification)
 - | └ tailwind.config.ts (configured)
 - | └ colors.ts (palette)
 - | └ typography.ts (scale)
 - | └ components-spec.md (Shaden + custom)
- └ Week 2: User Journey Maps
 - | └ journey-project-owner.md
 - | └ journey-contractor.md
 - | └ journey-architect.md
 - | └ journey-engineer.md
 - | └ journey-admin.md
 - | └ journey-kealee-pm.md
- └ Week 3: Wireframes & Data Models
 - | └ wireframes/ (Figma or ASCII art)
 - | └ os-admin/
 - | └ m-ops-services/
 - | └ m-project-owner/
 - | └ m-finance-trust/
 - | └ m-marketplace/
 - | └ m-architect/
 - | └ m-engineer/
 - | └ user-flows/
 - | └ flow-service-purchase.md
 - | └ flow-project-lifecycle.md
 - | └ flow-milestone-payment.md
 - | └ flow-lead-to-hire.md
 - | └ flow-design-approval.md
 - | └ flow-dispute-resolution.md

```
|  
└─ data-models/  
    ├── domain-model-erd.md  
    ├── state-machines.md  
    ├── api-contracts.md  
    └─ event-contracts.md
```

EXAMPLE 1: DESIGN SYSTEM (Week 1 Output)

File: `docs/design/design-system.md`

markdown

KEALEE PLATFORM V10 - DESIGN SYSTEM

Complete Specification

Color Palette

****Primary Colors (Brand)****

``typescript

// packages/ui/src/styles/colors.ts

```
export const colors = {
  primary: {
    50: '#f0f9ff', // Lightest blue
    100: '#e0f2fe',
    200: '#bae6fd',
    300: '#7dd3fc',
    400: '#38bdf8',
    500: '#0ea5e9', // Main brand color
    600: '#0284c7',
    700: '#0369a1',
    800: '#075985',
    900: '#0c4a6e', // Darkest blue
  },

  secondary: {
    50: '#faf5ff',
    100: '#f3e8ff',
    200: '#e9d5ff',
    300: '#d8b4fe',
    400: '#c084fc',
    500: '#a855f7', // Secondary accent
    600: '#9333ea',
    700: '#7e22ce',
    800: '#6b21a8',
    900: '#581c87',
  },

  neutral: {
    50: '#fafafa', // Backgrounds
    100: '#f4f4f5',
    200: '#e4e4e7',
    300: '#d4d4d8',
    400: '#a1a1aa',
    500: '#71717a', // Borders
    600: '#52525b',
```

```
700: '#3f3f46',
800: '#27272a', // Text
900: '#18181b', // Darkest
},
```

```
semantic: {
  success: {
    light: '#86efac',
    main: '#22c55e',
    dark: '#16a34a',
  },
  warning: {
    light: '#fcd34d',
    main: '#f59e0b',
    dark: '#d97706',
  },
  error: {
    light: '#fca5a5',
    main: '#ef4444',
    dark: '#dc2626',
  },
  info: {
    light: '#7dd3fc',
    main: '#0ea5e9',
    dark: '#0284c7',
  },
},
}
``
```

****Usage Rules:****

- Primary: Main CTAs, active states, links
- Secondary: Secondary actions, highlights
- Neutral: Backgrounds, borders, text
- Semantic: Status indicators, alerts, badges

Typography Scale

```
``typescript
```

```
// packages/ui/src/styles/typography.ts
```

```
export const typography = {
  fontFamily: {
    sans: ['Inter', 'system-ui', 'sans-serif'],
    mono: ['Fira Code', 'monospace'],
  },
},
```

```

fontSize: {
  xs: ['0.75rem', { lineHeight: '1rem' }], // 12px
  sm: ['0.875rem', { lineHeight: '1.25rem' }], // 14px
  base: ['1rem', { lineHeight: '1.5rem' }], // 16px
  lg: ['1.125rem', { lineHeight: '1.75rem' }], // 18px
  xl: ['1.25rem', { lineHeight: '1.75rem' }], // 20px
  '2xl': ['1.5rem', { lineHeight: '2rem' }], // 24px
  '3xl': ['1.875rem', { lineHeight: '2.25rem' }], // 30px
  '4xl': ['2.25rem', { lineHeight: '2.5rem' }], // 36px
  '5xl': ['3rem', { lineHeight: '1' }], // 48px
},

```

```

fontWeight: {
  normal: '400',
  medium: '500',
  semibold: '600',
  bold: '700',
},
}
'''

```

****Usage:****

- Headings: H1=3xl/bold, H2=2xl/semibold, H3=xl/semibold
- Body: base/normal
- Captions: sm/normal
- Labels: sm/medium

Spacing Scale

```typescript

*// Tailwind config*

```

export const spacing = {
 0: '0px',
 1: '0.25rem', // 4px
 2: '0.5rem', // 8px
 3: '0.75rem', // 12px
 4: '1rem', // 16px
 5: '1.25rem', // 20px
 6: '1.5rem', // 24px
 8: '2rem', // 32px
 10: '2.5rem', // 40px
 12: '3rem', // 48px
 16: '4rem', // 64px
 20: '5rem', // 80px
}

```

```
24: '6rem', // 96px
```

```
}
```

```
...
```

### **\*\*Usage:\*\***

- Component padding: 4-6 (16-24px)
- Section spacing: 8-12 (32-48px)
- Page margins: 16-24 (64-96px)

### ### Component Specifications

#### **\*\*Button Variants\*\***

```
``typescript
```

```
// Primary Button
```

Click Me

Styles:

- Background: primary-600
- Hover: primary-700
- Text: white
- Padding: 12px 24px
- Border radius: 8px
- Font: base/medium

```
// Secondary Button
```

Cancel

Styles:

- Background: neutral-100
- Hover: neutral-200
- Text: neutral-900
- Border: 1px neutral-300

```
// Destructive Button
```

Delete

Styles:

- Background: error-600

- Hover: error-700

- Text: white

```

****Input Fields****

```typescript

Styles:

- Height: 40px

- Padding: 10px 12px

- Border: 1px neutral-300

- Border radius: 6px

- Focus ring: primary-500 2px

- Error border: error-500

```

****Card Component****

```typescript

Title

Description

Content here

Action

Styles:

- Background: white

- Border: 1px neutral-200

- Border radius: 12px

- Padding: 24px

- Shadow: sm (0 1px 3px rgba(0,0,0,0.1))

```

Icons

****Icon System:**** Lucide React

```typescript

```
import {
 Home,
 Building2,
 DollarSign,
 Users,
 FileText,
 AlertCircle,
 CheckCircle,
 XCircle,
 Settings,
 LogOut,
} from 'lucide-react'
```

Sizes:

- sm: 16px
  - md: 20px (default)
  - lg: 24px
  - xl: 32px
- ``

**\*\*Usage:\*\***

- Navigation icons: md (20px)
- Action buttons: sm (16px)
- Hero sections: xl (32px)
- Status indicators: md (20px)

---

## EXAMPLE 2: USER JOURNEY MAP (Week 2 Output)

File: [docs/design/journeys/journey-project-owner.md](#)

markdown



## # USER JOURNEY: PROJECT OWNER

### ## From Signup to Project Completion

#### ### Persona

- **\*\*Name:\*\*** Sarah Johnson
- **\*\*Role:\*\*** Homeowner / Project Owner
- **\*\*Goal:\*\*** Renovate kitchen, ensure quality work, stay on budget
- **\*\*Pain Points:\*\*** Contractor reliability, payment disputes, lack of transparency

---

#### ### JOURNEY STAGES

### ## Stage 1: Discovery & Signup (Week 0)

#### **\*\*Touchpoints:\*\***

1. Hears about Kealee from friend
2. Visits kealee.com marketing site
3. Reads "How It Works" page
4. Signs up for account

#### **\*\*Actions:\*\***

- Click "Get Started"
- Fill signup form (email, password, name)
- Verify email
- Complete onboarding wizard
  - Select role: "Project Owner"
  - Enter business/personal info
  - Set preferences

**\*\*Emotions:\*\*** 😊 Curious → 😐 Cautious → 😊 Hopeful

#### **\*\*System Actions:\*\***

- Create User record
- Send welcome email
- Create default Organization
- Assign HOMEOWNER role

#### **\*\*UI Screens:\*\***

1. Marketing homepage
2. Signup form
3. Email verification
4. Onboarding wizard (4 steps)

## 5. Dashboard (empty state)

---

### ## Stage 2: Create First Project (Week 1)

#### **\*\*Touchpoints:\*\***

1. Dashboard empty state
2. "Create Project" wizard
3. Project created confirmation

#### **\*\*Actions:\*\***

1. Click "Create Your First Project"
2. Project wizard - Step 1: Details
  - Project name: "Kitchen Renovation"
  - Category: "Kitchen"
  - Start date: "March 1, 2026"
  - Budget: "\$75,000"
3. Project wizard - Step 2: Property
  - Address: "123 Main St, Fort Washington, MD"
  - Property type: "Single Family"
  - Year built: "1995"
4. Project wizard - Step 3: Team
  - Add GC (search marketplace or invite)
  - Add PM (optional)
  - Add architect (optional)
5. Project wizard - Step 4: Review & Create
  - Review all details
  - Click "Create Project"

**\*\*Emotions:\*\*** 😄 Excited → 😊 Confident

#### **\*\*System Actions:\*\***

- Create Project record
- Create Property record
- Link to owner
- Send notifications to team
- Create default readiness checklist
- Initialize timeline

#### **\*\*UI Screens:\*\***

1. Dashboard → Create Project button
2. Project wizard (4 steps, progress bar)
3. Project created success

4. Redirect to project dashboard

---

## ## Stage 3: Readiness Checklist (Week 1-2)

### **\*\*Touchpoints:\*\***

1. Project dashboard
2. Readiness tab
3. Checklist items
4. Document upload

### **\*\*Actions:\*\***

1. Navigate to project → Readiness tab
2. Review checklist items:
  - [ ] Property deed uploaded
  - [ ] Budget finalized
  - [ ] Scope of work documented
  - [ ] Permits researched
  - [ ] Insurance verified
3. Upload documents for each item
4. Mark items complete
5. View readiness progress: 80%

**\*\*Emotions:\*\*** 😞 Overwhelmed → 😊 Making progress

### **\*\*System Actions:\*\***

- Display readiness checklist
- Track completion percentage
- Allow document upload (S3)
- Link documents to checklist items
- Update readiness status

### **\*\*UI Screens:\*\***

1. Project dashboard → Readiness tab
2. Checklist view (list of items)
3. Document upload modal
4. Progress indicator (80% complete)

**\*\*GATE CHECK:\*\*** Cannot create contract until 100% ready

---

## ## Stage 4: Contract Creation (Week 2-3)

**\*\*Touchpoints:\*\***

1. Project → Contracts tab
2. "Create Contract" (GATED - requires readiness)
3. Contract form
4. DocuSign integration

**\*\*Actions:\*\***

1. Complete final readiness items → 100%
2. Navigate to Contracts tab
3. Click "Create Contract" (now enabled!)
4. Contract wizard:
  - Select contractor (from team or marketplace)
  - Enter contract terms
  - Upload contract PDF or use template
  - Set payment schedule
  - Define milestones
5. Review contract
6. Send for signature (DocuSign)
7. Sign contract
8. Contractor signs contract

**\*\*Emotions:\*\*** 😬 Nervous → 😊 Confident → 🎉 Excited

**\*\*System Actions:\*\***

- Create Contract record
- Link parties (owner, contractor)
- Send to DocuSign API
- Track signature status
- Update contract status: SIGNED
- Unlock permit gate
- Create escrow agreement (automatic)

**\*\*UI Screens:\*\***

1. Readiness complete ✅
2. Contracts tab → Create Contract (enabled)
3. Contract wizard (5 steps)
4. DocuSign integration
5. Contract signed confirmation
6. Escrow created notification

**\*\*GATE CHECK:\*\*** Contract SIGNED → Permits unlocked

## ## Stage 5: Permit Submission (Week 3-4)

### **\*\*Touchpoints:\*\***

1. Project → Permits tab (NOW UNLOCKED)
2. Permit requirements
3. Submission preparation

### **\*\*Actions:\*\***

1. Navigate to Permits tab
2. View permit requirements for kitchen renovation
3. Review readiness checklist for permits:
  - [x] Contract signed 
  - [x] Drawings approved
  - [ ] Structural engineer stamp
  - [ ] Plumbing plans
  - [ ] Electrical plans
4. Upload required documents
5. Complete permit checklist
6. Submit to Kealee for review (Ops team)
7. Kealee reviews → Approves
8. Submit to jurisdiction

**\*\*Emotions:\*\*** 😐 Bureaucratic → 😊 Supported

### **\*\*System Actions:\*\***

- Display permit requirements
- Enforce contract gate (PASSED)
- Track permit documents
- Queue for Ops review
- Submit to jurisdiction API (future)
- Track permit status

### **\*\*UI Screens:\*\***

1. Permits tab (unlocked after contract)
2. Permit requirements checklist
3. Document upload
4. Submit for review
5. Ops review queue (admin view)
6. Permit status tracker

---

## ## Stage 6: Construction & Milestones (Week 5-16)

**\*\*Touchpoints:\*\***

1. Project dashboard
2. Milestones tab
3. Evidence review
4. Payment approval

**\*\*Actions:\*\***

1. Monitor project timeline
2. Receive notification: "Milestone 1 submitted"
3. Navigate to Milestones tab
4. Click on Milestone 1: "Demo Complete"
5. Review submitted evidence:
  - Photos (before/after demo)
  - Inspection report
  - Debris removal receipt
6. Verify work quality
7. Click "Approve Milestone"
8. Funds released from escrow

**\*\*Repeat for Milestones 2-8:\*\***

- Rough plumbing
- Rough electrical
- Drywall
- Cabinets installed
- Countertops installed
- Final plumbing/electrical
- Final inspection

**\*\*Emotions:\*\*** 😊 Excited → 😐 Anxious → 😊 Satisfied

**\*\*System Actions:\*\***

- Display milestone list
- Track milestone status
- Store evidence (S3)
- Approval workflow
- Release payment (Stripe)
- Update escrow balance
- Notify contractor
- Update project progress: 50% → 90%

**\*\*UI Screens:\*\***

1. Milestones list view
2. Milestone detail page

3. Evidence gallery
4. Approve/Reject modal
5. Payment confirmation
6. Escrow balance updated

---

## ## Stage 7: Closeout (Week 16-17)

### **\*\*Touchpoints:\*\***

1. Project dashboard
2. Closeout tab
3. Punchlist
4. Final documents

### **\*\*Actions:\*\***

1. Navigate to Closeout tab
2. Create punchlist:
  - Touch-up paint on cabinet
  - Adjust cabinet door
  - Clean grout
3. Contractor completes punchlist items
4. Submit photos of completed items
5. Approve punchlist completion
6. Upload final documents:
  - Final inspection certificate
  - Warranty documents
  - As-built photos
7. Mark project complete
8. Release final payment
9. Leave review for contractor

**\*\*Emotions:\*\*** 😊 Almost there → 🎉 Thrilled → 😊 Satisfied

### **\*\*System Actions:\*\***

- Create Punchlist record
- Track item completion
- Store final documents
- Release final payment
- Update project status: COMPLETED
- Trigger review request
- Update contractor performance score
- Generate completion certificate

### **\*\*UI Screens:\*\***

1. Closeout tab
2. Punchlist creation
3. Punchlist tracking
4. Final documents upload
5. Project completion modal
6. Review contractor form
7. Project completed celebration 🎉

---

### **## Stage 8: Post-Project (Ongoing)**

#### **\*\*Touchpoints:\*\***

1. Project archive
2. Document access
3. Warranty support
4. Future projects

#### **\*\*Actions:\*\***

1. Access completed project for reference
2. Download documents as needed
3. Submit warranty request (if needed)
4. Start new project ("Bathroom Renovation")

**\*\*Emotions:\*\*** 😊 Satisfied → 😊 Loyal customer

#### **\*\*System Actions:\*\***

- Archive project (soft delete)
- Maintain document access
- Handle warranty requests
- Suggest similar contractors
- Upsell managed services

### **\*\*UI Screens:\*\***

1. Completed projects list
2. Project archive view
3. Warranty request form
4. New project creation

---

### **### KEY INSIGHTS**



**\*\*Pain Points Addressed:\*\***

- ✓ Transparency: All evidence visible before payment
- ✓ Protection: Escrow holds funds until approval
- ✓ Quality: Verification required for each milestone
- ✓ Documentation: All docs in one place

**\*\*Critical Features:\*\***

1. Gating (readiness → contract → permits)
2. Evidence-based approvals
3. Escrow protection
4. Document management
5. Progress tracking

**\*\*Emotional Journey:\*\***

Curious → Cautious → Hopeful → Excited → Confident → Nervous → Supported → Anxious → Satisfied → Thrilled → L

**\*\*Success Metrics:\*\***

- Time to first project: < 1 hour
- Readiness completion: < 2 weeks
- Contract to construction: < 1 week
- Milestone approval time: < 2 days
- Project completion rate: > 90%
- Customer satisfaction: > 4.5/5

**EXAMPLE 3: WIREFRAME (Week 3 Output - ASCII Version)**

File: docs/design/wireframes/m-project-owner/dashboard.md

KEALEE - Project Owner Dashboard

 Sarah   

Quick Stats

Active Projects

3

In Escrow


\$142,500

Pending Approvals

2

Complete Projects

12



Active Projects  View All

 Kitchen Renovation - 123 Main St [●●●●●○○○] 70% | |

Status: In Progress | Budget: \$75,000 | Escrow: \$25,000 | |

Next: Milestone 6 "Cabinets" - Due in 3 days | |

[View Project] [Messages (2)] [Documents] | |

 Bathroom Remodel - 456 Oak Ave [●●●○○○○○○] 40% | |

Status: In Progress | Budget: \$45,000 | Escrow: \$18,000 | |

Next: Milestone 4 "Tile" - Due in 7 days | |

[View Project] [Messages (0)] [Documents] | |

 Basement Finishing - 789 Elm Dr [●○○○○○○○○] 20% | |

Status: Planning | Budget: \$60,000 | Escrow: \$0 | |

Next: Complete Readiness - 60% done | |

[View Project] [Messages (1)] [Documents] | |

[+ Create New Project]

Pending Approvals

⚠ Milestone 6 "Cabinets Installed" - Kitchen Renovation

Submitted 2 hours ago | [Review & Approve]

💰 Payment Request #12 - \$8,500 - Bathroom Remodel

Submitted yesterday | [Review Evidence]

Recent Activity

- Kitchen Renovation - Milestone 5 approved - 1 day ago
- Bathroom Remodel - New message from contractor - 2 days ago
- Kitchen Renovation - Payment released \$12,000 - 3 days ago
- Basement Finishing - Document uploaded - 4 days ago

[View All Activity]

Navigation Sidebar (Left):

- 🏠 Dashboard | ← Current
- 📁 Projects |
- 💰 Payments |
- 📄 Documents |
- 🔍 Marketplace |
- 💬 Messages |
- ⚙ Settings |

Design Notes:

- Stats cards use primary color (blue)
- Project cards show progress bars
- Pending items highlighted (yellow warning)
- Recent activity with timestamps
- CTAs are prominent buttons
- Mobile: Stack cards vertically

EXAMPLE 4: USER FLOW (Week 3 Output)

File: docs/design/user-flows/flow-milestone-payment.md

MILESTONE PAYMENT APPROVAL FLOW  
From Contractor Submission to Payment Release

- ACTORS:
- Contractor (submits milestone)
  - Project Owner (approves milestone)
  - System (releases payment)
  - Admin (disputes only)

STEP 1: Contractor Completes Work

Contractor completes  
Milestone 3: "Rough Plumbing"  
Takes photos:  
- Water lines installed  
- Drain pipes installed  
- Inspection report



Navigate to:  
Project → Milestones →

### Milestone 3



Click "Submit for Approval"

Upload evidence:

☒ Photo 1: Water lines

☒ Photo 2: Drain pipes

☒ Photo 3: Inspection report

☒ Document: Inspector sign-off

Add notes:

"All plumbing rough-in  
completed per code.  
Passed inspection."

[Submit for Approval]



SYSTEM:

- Update milestone status:

SUBMITTED

- Upload files to S3

- Create notification

- Send email to owner

- Update project timeline

---

## STEP 2: Owner Receives Notification

 Email Notification:

"Milestone Submitted"

Kitchen Renovation

Milestone 3: Rough Plumbing

Amount: \$8,500

Submitted by: ABC Plumbing

[Review & Approve]



In-App Notification:

Bell icon shows (1)

"New milestone submitted"

Dashboard shows:

"Pending Approvals (1)"

### STEP 3: Owner Reviews Evidence

Click notification or

navigate to:

Payments → Pending Approvals



#### MILESTONE REVIEW PAGE

Milestone 3: Rough Plumbing Installation

Contractor: ABC Plumbing Co.

Amount: \$8,500

Submitted: 2 hours ago

Evidence Submitted:

Photo 1

Photo 2

Photo 3

Water Lines

Drain Pipes

Inspector

[View]

[View]

[View]



Inspection Report.pdf [Download]

Contractor Notes:

"All plumbing rough-in completed per code."

Passed inspection on 1/10/2026."

Escrow Balance: \$25,000

After Release: \$16,500

Owner Decision:

[☒ Approve & Release Payment]

[☒ Reject - Request Changes]

[☒ File Dispute]



Owner clicks photos to view

full size in lightbox

Verifies:

☒ Work matches scope

☒ Quality acceptable

☒ Inspection passed

☒ Photos clear and complete

#### STEP 4A: Owner Approves (Happy Path)

Click "Approve & Release

Payment"



Confirmation Modal:

☒ Confirm Payment Release

You are about to release:

\$8,500

To: ABC Plumbing Co.

For: Milestone 3 - Rough

Plumbing

This action cannot be undone.

[Cancel] [Confirm Release]



Owner clicks "Confirm Release"



SYSTEM:

1. Update milestone status:

APPROVED

2. Queue payment job (BullMQ)

3. Show success message

4. Notify contractor



SUCCESS MESSAGE:

☒ Payment Approved

Milestone 3 approved.

Payment of \$8,500 will be  
processed within 2 hours.

[View Escrow Balance]

[Back to Dashboard]

---

## STEP 5: Background Payment Processing

WORKER JOB:

(services/worker/payment)

1. Fetch milestone details

2. Verify escrow balance

3. Call Stripe API:



|                               |
|-------------------------------|
| Transfer \$8,500              |
| 4. Create ledger entries:     |
| - Debit escrow: -\$8,500      |
| - Credit contractor: +\$8,500 |
| 5. Update milestone status:   |
| PAID                          |
| 6. Send confirmations         |
| 7. Update project progress    |



|                     |
|---------------------|
| STRIPE WEBHOOK:     |
| transfer.succeeded  |
|                     |
| Webhook received →  |
| Queue webhook job → |
| Reconcile ledger →  |
| Mark complete       |



|                              |
|------------------------------|
| NOTIFICATIONS:               |
|                              |
| To Owner:                    |
| "Payment of \$8,500 released |
| to ABC Plumbing Co."         |
|                              |
| To Contractor:               |
| "Payment received: \$8,500   |
| for Milestone 3"             |

---

#### STEP 4B: Owner Rejects (Alternate Path)

|                         |
|-------------------------|
| Click "Reject - Request |
| Changes"                |



|                                                                                                      |
|------------------------------------------------------------------------------------------------------|
| Rejection Modal:                                                                                     |
|                                                                                                      |
|  Reject Milestone |

Please explain what needs  
to be corrected:

The drain pipe under the  
sink is not properly  
secured. Please add  
support brackets.

Upload photos (optional):

[Upload]

[Cancel] [Send to Contractor]



SYSTEM:

- Update milestone: REJECTED
- Create comment thread
- Notify contractor
- Payment remains in escrow



Contractor receives:

"Milestone rejected. Changes  
requested."

Makes corrections →

Resubmits milestone →

Cycle repeats

---

#### STEP 4C: Owner Files Dispute (Conflict Path)

Click "File Dispute"



Dispute Modal:

⚠ File Dispute

This will freeze all payments  
until resolved by Kealee.

Reason for dispute:

- Work does not match scope.
- Substandard quality.

Upload evidence:

[Upload Photos]

[Cancel] [Submit Dispute]



SYSTEM:

- Create Dispute record
- FREEZE all payments
- Update milestone: DISPUTED
- Notify admin (Ops team)
- Notify contractor
- Lock milestone



ADMIN WORKFLOW:

(in Ops OS)

- Review evidence from both
- Mediate resolution
- Make decision
- Unfreeze payment or adjust

FINAL STATE:

Milestone 3: PAID ✓

Payment: \$8,500

|                             |  |
|-----------------------------|--|
| Released: 1/13/2026         |  |
| Contractor received funds   |  |
| Project progress: 30% → 40% |  |
| Escrow balance: \$16,500    |  |

- ERROR HANDLING:
- Stripe failure → Retry 3x → Notify admin → Manual processing
  - Insufficient escrow → Block approval → Show error
  - Duplicate approval → Idempotency check → Prevent double payment

EXAMPLE 5: DATA MODEL (Week 3 Output)





File: docs/design/data-models/domain-model-erd.md

|                                    |  |
|------------------------------------|--|
| KEALEE PLATFORM - DOMAIN MODEL ERD |  |
| (Entity Relationship Diagram)      |  |



- LEGEND:
- : One-to-one
  - < : One-to-many
  - >—< : Many-to-many
  - [PK]: Primary key
  - [FK]: Foreign key

CORE IDENTITY DOMAIN:

|            |  |
|------------|--|
| User       |  |
| id [PK]    |  |
| email      |  |
| name       |  |
| role       |  |
| orgId [FK] |  |
| createdAt  |  |



## PROJECT DOMAIN:



| Property  |
|-----------|
| id [PK]   |
| address   |
| type      |
| yearBuilt |
| sqft      |

contains  
↓


| ProjectMembership        |
|--------------------------|
| id [PK]                  |
| projectId [FK] → Project |
| userId [FK] → User       |
| role                     |
| permissions              |

CONTRACT DOMAIN:


| ContractAgree            |
|--------------------------|
| id [PK]                  |
| projectId [FK] → Project |
| status                   |
| signedAt                 |
| docuSignId               |
| amount                   |

has parties  
↓

| ContractParty      |
|--------------------|
| id [PK]            |
| contractId [FK]    |
| userId [FK] → User |



ESCROW & PAYMENT DOMAIN:



releases for



Milestone

|                 |  |
|-----------------|--|
| id [PK]         |  |
| contractId [FK] |  |
| name            |  |
| description     |  |
| amount          |  |
| status          |  |
| dueDate         |  |
| completedAt     |  |

requires



Evidence


|                  |        |
|------------------|--------|
| id [PK]          |        |
| milestoneId [FK] |        |
| type             |        |
| fileUrl          |        |
| uploadedBy [FK]  | → User |
| uploadedAt       |        |

## DISPUTE DOMAIN:


Dispute

|                  |                        |
|------------------|------------------------|
| id [PK]          |                        |
| projectId [FK]   | → Project              |
| milestoneId [FK] | → Milestone (optional) |
| filedBy [FK]     | → User                 |
| reason           |                        |
| status           |                        |
| freezePayments   |                        |





MARKETPLACE DOMAIN:



|  
| receives  
↓

| Lead                |        |
|---------------------|--------|
| id [PK]             |        |
| profileId [FK]      |        |
| projectOwnerId [FK] | → User |
| projectType         |        |
| description         |        |
| budget              |        |
| status              |        |
| submittedAt         |        |

|  
| gets  
↓

| Quote       |  |
|-------------|--|
| id [PK]     |  |
| leadId [FK] |  |
| amount      |  |
| description |  |
| status      |  |
| submittedAt |  |

---

## OPS SERVICES DOMAIN (m-ops-services):

| ServicePlan  |              |
|--------------|--------------|
| id [PK]      |              |
| userId [FK]  | → User       |
| packageTier  | (A, B, C, D) |
| monthlyPrice |              |
| status       |              |
| startDate    |              |
| endDate      |              |

|  
| entitles  
↓

| ServiceRequest  |                    |
|-----------------|--------------------|
| id [PK]         |                    |
| planId [FK]     |                    |
| requestType     |                    |
| description     |                    |
| status          |                    |
| assignedTo [FK] | → User (Kealee PM) |
| createdAt       |                    |
| completedAt     |                    |






|  
| has  
↓


| Task            |        |
|-----------------|--------|
| id [PK]         |        |
| requestId [FK]  |        |
| title           |        |
| sopTemplateId   |        |
| assignedTo [FK] | → User |
| status          |        |
| dueDate         |        |
| completedAt     |        |

|  
| generates  
↓

| WeeklyReport   |  |
|----------------|--|
| id [PK]        |  |
| requestId [FK] |  |
| weekOf         |  |
| content        |  |
| generatedAt    |  |
| sentAt         |  |

ML & AUTOMATION DOMAIN:






| PerformanceScore   |        |
|--------------------|--------|
| id [PK]            |        |
| contractorId [FK]  | → User |
| overallScore       |        |
| qualityScore       |        |
| timelinessScore    |        |
| communicationScore |        |
| projectsCompleted  |        |
| calculatedAt       |        |

DOCUMENT DOMAIN:

| Document        |           |
|-----------------|-----------|
| id [PK]         |           |
| projectId [FK]  | → Project |
| folderId [FK]   |           |
| name            |           |
| fileUrl         |           |
| mimeType        |           |
| size            |           |
| uploadedBy [FK] | → User    |
| uploadedAt      |           |



| Folder         |                  |
|----------------|------------------|
| id [PK]        |                  |
| projectId [FK] |                  |
| parentId [FK]  | (self-reference) |
| name           |                  |



---

#### KEY RELATIONSHIPS SUMMARY:

User —< Projects (owner)

User —< ProjectMemberships

User —< MarketplaceProfile

User —< ServicePlan

Project —< Contracts

Project —< Documents

Project —< EventMonitor

Contract —< Milestones

Contract — EscrowAgreement

Milestone —< Evidence

Milestone —< Transactions

MarketplaceProfile —< Leads

Lead —< Quotes

ServicePlan —< ServiceRequests

ServiceRequest —< Tasks

This is what Stage 0 deliverables look like! Now proceeding to create documents 1-6 with complete Cursor prompts...