BOOTSTRAP EXECUTION PLAN

30-Day Path to Launch Without External Funding

Date: December 11, 2025

For: Tim Chamberlain, Kealee Construction LLC

EXECUTIVE SUMMARY

GOAL: Launch Kealee Platform in 30 days with ZERO external funding

STRATEGY:

1. Work full-time on platform (your sweat equity)
2. Pre-sell Founder's Club memberships ($9,990 revenue)
3. Sign 2 lender pilot programs ($10,000 revenue)
4. Launch with 10 projects Month 1 ($11,630 revenue)
5. Total funding: $32,049 (no investors needed!)

CURRENT STATUS:

- [x] Backend: 100% complete
- [x] Business model: Validated
- [ ] Frontend: 3 weeks to build
- [ ] Funding: Bootstrap strategy ready
- [ ] Launch: 30 days from today

OUTCOME:

• Day 30: Platform live with paying customers
• Month 1 revenue: $11,630
• Month 2 revenue: $25,000+ (projected)
• Profitable from Day 1
• 100% ownership retained

DAY-BY-DAY EXECUTION PLAN (30 DAYS)

WEEK 1: SETUP & PRE-SALES (Days 1-7)

DAY 1 (Wednesday, Dec 11) - FOUNDATION

Morning (8am-12pm):

☐ Set up development environment
- └─ Install Node.js, PostgreSQL, VS Code
- └─ Clone backend repository
- └─ Test all existing APIs
- └─ Verify database connections

Afternoon (1pm-5pm):

☐ Set up infrastructure
- └─ Register domain: kealee.com or kealeeplatform.com
- └─ Set up Vercel account (free tier)
- └─ Set up Stripe Connect account
- └─ Configure SendGrid for emails
- └─ Set up error tracking (Sentry free tier)

Evening (6pm-9pm):

☐ Create Founder's Club landing page
- └─ Simple one-pager explaining offer
- └─ Payment button (Stripe Checkout)
- └─ Email capture form
- └─ Deploy to kealee.com/founders

Cost today: $115 (domain + tools)

Revenue today: $0

Cumulative: -$115

DAY 2 (Thursday) - OUTREACH BEGINS

Morning (8am-12pm):

☐ Create outreach email list
- └─ 50 local contractors (from your network)
- └─ 20 contractors from LinkedIn
- └─ 10 from industry groups
- └─ 80 total prospects

☐ Send Founder's Club emails (first 40)
- └─ Personalize top 10 (past clients)
- └─ Template for remaining 30

Afternoon (1pm-5pm):

☐ Start frontend development
  └─ Set up Next.js project
  └─ Configure Tailwind CSS
  └─ Create base components (Header, Footer, Layout)
  └─ Build authentication pages (Login, Signup)

Evening (6pm-9pm):

☐ Research design agencies
  └─ Find 10 DMV area agencies
  └─ Check portfolios
  └─ Note contact info
  └─ Prepare outreach email

Cost today: $0

Revenue today: $0 (emails sent, awaiting responses)

Cumulative: -$115

DAY 3 (Friday) - FIRST SALES PUSH

Morning (8am-12pm):

☐ Follow up on yesterday's emails
  └─ Call anyone who responded
  └─ Send remaining 40 Founder emails

☐ Lender outreach begins
  └─ Identify 5 local lenders
  └─ Prepare pitch deck (Google Slides)
  └─ Email/call to schedule meetings

Afternoon (1pm-5pm):

☐ Continue frontend development
  └─ Build Product Catalog page
  └─ Create product card components
  └─ Add filtering and search
  └─ Connect to backend API

Evening (6pm-9pm):

☐ Design agency outreach
  └─ Send emails to 10 agencies
  └─ Include partnership proposal

└─ Request pricing and availability

Goal: First Founder's Club sale by end of day!
Target: 1-2 sales ($999-$1,998)

DAY 4 (Saturday) - WEEKEND PUSH

Morning (8am-12pm):
☐ Process any Founder sales from Friday
☐ Send thank you emails to buyers
☐ Add them to private Founder's Club group (Slack or Discord)

☐ Continue frontend work
└─ Build Project Creation Wizard (Step 1-2)
└─ Photo upload functionality
└─ Form validation

Afternoon (1pm-5pm):
☐ Create demo video
└─ Screen recording of platform
└─ Show how escrow works
└─ Show milestone payments
└─ Use in outreach emails

Evening (6pm-9pm):
☐ LinkedIn posts about platform
☐ Share in contractor Facebook groups
☐ Post on industry forums

Target sales by end of day: 3-4 total ($2,997-$3,996)

DAY 5 (Sunday) - DEVELOPMENT FOCUS

Full Day (9am-5pm):
☐ Intensive frontend development
└─ Complete Project Creation Wizard (all 4 steps)
└─ Build Project Detail page
└─ Create Milestone Timeline view
└─ Basic dashboard for each user type

Evening (6pm-8pm):

☐ Review week's progress

☐ Plan week 2 priorities

☐ Respond to any weekend inquiries

Target sales by end of weekend: 5 total ($4,995)

DAY 6 (Monday) - LENDER MEETINGS

Morning (8am-12pm):

☐ Prepare for lender meetings

└─ Print pitch decks

└─ Prepare ROI calculator

└─ Create sample reports

☐ Lender Meeting #1 (hopefully scheduled)

└─ Present platform

└─ Show cost savings ($43k/year)

└─ Propose $5k pilot program

└─ Get commitment or follow-up

Afternoon (1pm-5pm):

☐ Continue frontend development

└─ Build Milestone Submission form

└─ Create AI Verification display

└─ Build Escrow Dashboard

Evening (6pm-9pm):

☐ Follow up on design agency emails

☐ Schedule calls with interested agencies

☐ Prepare partnership agreement

Target: 1 lender pilot signed ($5,000)

DAY 7 (Tuesday) - END OF WEEK 1

Morning (8am-12pm):

☐ Lender Meeting #2

└─ Repeat pitch

└─ Close pilot deal

☐ Founder's Club push
└─ Email everyone who hasn't responded
└─ Call anyone who showed interest
└─ Offer early bird deadline (tonight!)

Afternoon (1pm-5pm):
☐ Frontend development
└─ Build Transaction History page
└─ Create Notification Center
└─ Polish existing pages

Evening (6pm-9pm):
☐ Week 1 review meeting (with yourself)
☐ Update progress tracker
☐ Celebrate wins!

WEEK 1 TARGETS:
☐ Founder sales: 5-7 ($4,995-$6,993)
☐ Lender pilots: 1-2 ($5,000-$10,000)
☐ Design agency: 1 partner secured
☐ Frontend: 40% complete

Total revenue Week 1: $9,995-$16,993 ✅

WEEK 2: BUILD & INTEGRATE (Days 8-14)

DAY 8 (Wednesday) - STRIPE INTEGRATION

All Day (8am-6pm):
☐ Stripe Connect integration
└─ Set up OAuth flow
└─ Test account creation
└─ Build escrow hold functionality
└─ Test payment release
└─ Add webhook handlers

Goal: Payments working end-to-end

DAY 9 (Thursday) - DESIGN AGENCY CALLS

Morning (8am-12pm):

☐ Design agency call #1
└─ Discuss partnership terms
└─ Review deliverables
└─ Negotiate pricing
└─ Get sample timeline

☐ Design agency call #2
└─ Same process
└─ Compare options

Afternoon (1pm-5pm):

☐ Frontend development
└─ Build Pricing Comparison page
└─ Create Subscription Management
└─ Polish user dashboards

Evening:

☐ Sign design agency partnership
☐ Get W-9 and banking info
☐ Schedule first test package

DAY 10 (Friday) - BETA USER RECRUITMENT

Morning (8am-12pm):

☐ Reach out to 10 potential beta users
└─ Past Kealee Construction clients
└─ Founder's Club members
└─ Contractors from your network

☐ Offer free first project
└─ In exchange for feedback
└─ Ask for testimonial

Afternoon (1pm-5pm):

☐ Continue development
└─ Bug fixes
└─ UI polish

└─ Mobile responsiveness testing

Target: 5 beta users committed

DAY 11-13 (Weekend + Monday) - INTENSIVE DEVELOPMENT

Focus: Complete all 13 pages

Saturday-Sunday (16 hours):
☐ Complete all remaining pages
☐ Lender Portfolio Dashboard
☐ All integrations working
☐ E2E testing

Monday (8 hours):
☐ Final polish
☐ Deploy to production
☐ Set up monitoring

DAY 14 (Tuesday) - END OF WEEK 2

All Day:
☐ Testing with beta users
☐ Fix critical bugs
☐ Prepare for launch

WEEK 2 TARGETS:
☐ Founder sales: 10 total ($9,990)
☐ Lender pilots: 2 total ($10,000)
☐ Frontend: 90% complete
☐ Beta users: 5 ready to go

Total revenue Week 2: $19,990 ✅

WEEK 3: BETA TESTING (Days 15-21)

DAY 15-19 (Wed-Sun) - BETA PERIOD

Daily schedule:

☐ Monitor beta projects
☐ Fix bugs as they arise
☐ Gather user feedback
☐ Iterate on UX

☐ Continue Founder's Club sales
☐ Reach out to more lenders
☐ Build contractor waitlist

Target: Process 5-10 beta projects successfully

DAY 20-21 (Mon-Tue) - FINAL PREP

☐ Implement beta feedback
☐ Final bug fixes
☐ Polish UI/UX
☐ Prepare launch materials
☐ Create launch email
☐ Prepare social media posts

WEEK 3 TARGETS:

☐ Beta projects: 5-10 completed
☐ Platform stable
☐ Ready for public launch

WEEK 4: LAUNCH! (Days 22-30)

DAY 22 (Wednesday) - PUBLIC LAUNCH

Morning (8am):

☐ Send launch email to entire list
☐ Post on social media
☐ Submit to Product Hunt

☐ Post in industry groups

All Day:
☐ Monitor signups
☐ Answer questions
☐ Onboard new users
☐ Process payments

Evening:
☐ Celebrate! 🎉

Goal: 20 signups on launch day

DAY 23-30 - FIRST WEEK OF OPERATION

Daily tasks:
☐ Onboard new contractors
☐ Match homeowners with contractors
☐ Process milestone payments
☐ Provide customer support
☐ Monitor metrics
☐ Iterate based on feedback

Marketing:
☐ Daily social media posts
☐ Email nurture sequences
☐ Local networking events
☐ Industry outreach

WEEK 4 TARGETS:
☐ Active projects: 10
☐ New signups: 30-50
☐ Revenue: $11,630 (from projects)
☐ Total Month 1 revenue: $31,620

FUNDING BREAKDOWN (30 Days)

REVENUE SOURCES:

SOURCE	TIMING	AMOUNT
Founder's Club (10 members)	Days 3-14	$9,990
Lender Pilot #1	Day 6	$5,000
Lender Pilot #2	Day 10	$5,000
Platform fees (10 projects)	Days 22-30	$1,490
Transaction fees (10 projects)	Days 22-30	$6,250
Contractor services	Days 22-30	$1,490
Lender services	Days 22-30	$2,400
TOTAL 30-DAY REVENUE:		$31,620

EXPENSES:

EXPENSE	TIMING	AMOUNT
Domain + hosting	Day 1	$115
Development tools	Day 1	$200
Marketing materials	Week 1	$300
Your living expenses (1 month)	Days 1-30	$5,000
Stripe fees (on revenue)	Days 22-30	$800
Contingency	As needed	$1,000
TOTAL 30-DAY EXPENSES:		$7,415

NET POSITION AFTER 30 DAYS: +$24,205 ✅

You're PROFITABLE from Day 1!

RISK MITIGATION

RISK #1: Can't sell Founder's Club memberships

Mitigation:

- Lower price to $499 (still $4,990 for 10)
- Offer payment plans ($99/month × 10 months)
- Give longer trial period (60 days vs 30)
- Personally guarantee value

Backup plan:
• Get small business loan ($10k-$25k)
• Tap personal savings
• Delay your salary 30 days

RISK #2: Lenders won't commit to pilot

Mitigation:
• Lower pilot fee to $2,500
• Offer money-back guarantee
• Start with shorter pilot (3 months)
• Focus on smaller lenders (more agile)

Backup plan:
• Launch without lenders initially
• Homeowners fund projects directly
• Add lender integrations later

RISK #3: Development takes longer than 30 days

Mitigation:
• Cut nice-to-have features
• Use more UI component libraries
• Hire freelancer for specific pages ($500-$1000)
• Launch with fewer pages (MVP)

Backup plan:
• Extend timeline to 45 days
• Use Founder revenue to hire help
• Work nights/weekends to accelerate

RISK #4: Technical issues during launch

Mitigation:
• Extensive beta testing (Week 3)
• Error monitoring (Sentry)
• Load testing before launch

• Have rollback plan ready

Backup plan:
• Slow rollout (10 users/day vs all at once)
• 24/7 monitoring during first week
• Rapid bug fix deployment
• Clear communication with users

SUCCESS METRICS (30-Day Goals)

FINANCIAL:
☐ Total revenue: $31,620 (target)
☐ Total expenses: <$7,500
☐ Net profit: $24,000+
☐ Cash in bank: $24,205

TRACTION:
☐ Founder members: 10
☐ Lender pilots: 2
☐ Active projects: 10
☐ Total users: 50-80
☐ Contractors: 20-30
☐ Homeowners: 30-50

PRODUCT:
☐ All 13 pages live
☐ Payments working
☐ AI verification functional
☐ No critical bugs
☐ Mobile responsive

PARTNERSHIPS:
☐ Design agency: 1 partner
☐ Lenders: 2 partners
☐ Suppliers: 0 (add later)

MONTH 2 PROJECTIONS (Days 31-60)

If Month 1 goes well, Month 2 should be:

REVENUE (25 projects):
• Platform fees: $3,725
• Transaction fees: $15,625
• Contractor services: $3,725
• Lender services: $6,000
• Total: $29,075

EXPENSES:
• Operating: $3,000
• Your salary: $5,000
• Marketing: $2,000
• Total: $10,000

NET PROFIT MONTH 2: $19,075

CUMULATIVE (2 months): $43,280 profit!

FINAL CHECKLIST - BEFORE YOU START

PERSONAL READINESS:
☐ Committed to working full-time for 30 days
☐ Living expenses covered for 2 months
☐ Family/partner on board with plan
☐ Workspace set up for productivity
☐ Daily schedule planned

TECHNICAL READINESS:
☐ Backend code accessible and working
☐ Development environment set up
☐ Tools and accounts ready
☐ Know which pages to build first
☐ Have UI design direction

BUSINESS READINESS:
☐ Founder's Club offer finalized
☐ Lender pilot pitch ready
☐ Email list compiled
☐ Legal structure in place (LLC)
☐ Bank account open

MINDSET:

☐ Ready to sell (not just build)

☐ Comfortable asking for money

☐ Persistent (won't give up after rejections)

☐ Focused on MVP (not perfection)

☐ Excited to launch!

THE BOTTOM LINE

YOU CAN LAUNCH IN 30 DAYS WITHOUT EXTERNAL FUNDING!

Required:

• Your full-time work (sweat equity)

• $500 initial investment (tools/setup)

• 10 Founder's Club sales ($9,990)

• 2 lender pilots ($10,000)

Result:

• Platform live with paying customers

• $31,620 revenue in Month 1

• $24,205 profit

• 100% ownership

• No debt

• No investors

This is achievable. You have everything you need.

Time to execute! 🚀